E1835 IEL Application Connolly's Red Mill

Malone O'Regan Environmental

Project Start: 02/06/2021
Today: 12/07/2021
Display Week: 1

TASK	ASSIGNED TO	START	END
Stage 1		Start	Finish
Desk based Studies	MOR	2/6/21	11/6/21
Gap Analysis of all available data	MOR	2/6/21	2/7/21
Site Inspections x 3	MOR / TES	2/6/21	2/7/21
Workshop meetings	MOR	2/6/21	2/7/21
Preparation of a Programme of Works	MOR	21/6/21	5/7/21
Stage 2			
Emissions to Air			
Completion of Emissions Register	MOR	2/6/21	2/7/21
Install Access, Ports and Stacks - Mill, Dryers 2, 4a, 4b	Red Mills	2/7/21	15/8/21
Stack Monitoring	MOR / TES - MCERTS Accredited	1/9/21	6/9/21
Ambient PM10 and dust deposition monitoring	MOR	15/7/21	1/9/21
Receive lab results & stack monitoring reports	Acrredited Subcontrator	15/9/21	2/10/21
Air Dispersion Modelling	MOR	1/9/21	15/10/21
Air Quality Impact Assessment Reporting	MOR	15/10/21	15/11/21
IEL Forms	MOR	15/11/21	30/11/21
Noise			
Monitoring (NG4 and Source Assessment)	MOR	21/7/21	31/7/21
Noise Model & Noise Management Plan	MOR	24/7/21	21/8/21
Noise Report	MOR	30/7/21	13/9/21
IEL Forms	MOR	15/11/21	30/11/21
Surface Water			
Surface water Site Visit	MOR	14/7/21	30/7/21
Q-value Monitoring Barrow (1 event)	MOR / P. Sweeney	24/7/21	1/8/21
SW Monitoring River (6 locations, monthly Jul - Oct)	MOR	14/7/21	30/10/21
Monitoring assessment and drainage assessment	MOR	30/7/21	30/10/21
IEL forms	MOR	15/11/21	30/11/21
NIS			
Site walkover x 3	MOR	12/7/21	1/10/21
Reporting	MOR	1/10/21	25/11/21
Other IEL Application Items			
Preparation of Drawings	MOR	1/8/21	23/11/21
Preparation of all other IEL Forms/Tech Notes	MOR	1/8/21	23/11/21
Compilaton of overall submission to EPA	MOR	25/11/21	30/11/21
Submission to EPA	MOR	30/11/21	30/11/21