




ENVIRONMENTAL CONSULTANTS
LoCall 1890 522 000

JR



Mr Brian Meaney
Inspector
Environmental Protection Agency (EPA)
PO Box 3000
Johnstown Castle Estate
Co Wexford

10th February 2011

RE: KMK Metals Recycling Ltd. (W0113-03)

**Unsolicited further information to supplement waste licence review application
ref: W0113-04 as received by your office on 20th October 2009.**

Dear Mr Meaney,

Further to my letter dated 12th November 2011, and submitted to your office, my client KMK Metals Recycling Ltd wishes to provide the following information to you prior to a proposed determination of the licence review ref; W0113-04.

In terms of construction, there is a delay in the estimated completion dates for both E area and the D1, D2 and D3 area. The delay is due to exceptional adverse weather conditions during December and January last (periods of sub zero temperatures) which were unsuitable for construction activities. Therefore, the revised completion dates are now as follows;

- (1) The construction of the building at the E area is now in-progress and is due for completion in April 2011. A drawing ref; 10-001-C02 was previously submitted for your information.
- (2) The re-development of D1, D2 and D3 buildings is due for completion in July 2011. This will involve the replacement of the D1,D2,D3 building with a new single building. I attach eight drawings in support of this for your information.




BOW HOUSE O'MOORE STREET TULLAMORE CO. OFFALY
T: 057 935 2200 • F: 057 935 2342 • email: info@enviroco.ie • www.enviroco.ie
Registered in Ireland, Number 297801 • Directors: A. Fahey. D. Fahey



Similarly, the same drawings will be submitted to Mr Dermott Burke, EPA office Kilkenny.

If you have any questions, please do not hesitate to contact me.

Yours Sincerely,


Niall Nally
Senior Environmental Consultant

cc. Charlotte Walker, KMK Metals Ltd, Cappincur Industrial Estate, Tullamore, Co Offaly.

For inspection purposes only.
Consent of copyright owner required for any other use.