WO262-21

Mr Patrick Geoghean,
Senior Inspector,

c/o Administration,

Environmental Licensing Programme,

Office of Climate, Licensing & Resource Use

Environmental Protection Agency

Headquarters, PO Box 3000

Johnstown Castle Estate

Co. Wexford

Date:


26th September, 2014

Our Ref:

JSPE 172_L14

Your Ref:

W0262-01/W0264-01/W0265-01



S 可 可

J Sheils Planning & Environmental Ltd

3750 Mand

31 Athlumney Castle, Navan, Co Meath

Phone/Fax: Ireland +353 46 9073997 Mobile: John Sheils, +353 87 2730087

Email: y johnsheils@jspe.ie

Re: Extension of time for submission of EIS with respect to 3 no. (W0262-01/ W0264-01/ W0265-01) waster licence applications.

Dear Sir.

I refer to our recent telephone conversation of 26,09/2014 and your previous letter of 19/08/2014 with respect to grant of a further extension of time up to 1st October 2014, to submit an EIS report for the following applications.

1. Sand & Gravel Merchants (W0264-01)



Kiernan Sand & Gravel (W0262-01)

3. Clashford Recovery Facility Ltd (W0265-01).

Whilst we had legitimate expectations of meeting this deadline, we have incurred a number of set-backs that we did not envisage, i.e.

- The need to undertake some additional baseline water monitoring with delays with respect to laboratory analysis and issue of a revised hydrogeological report. As discussed the sub-consultant hydrogeologists are only finalising their report today.
- We are also still awaiting feedback from our traffic consultants with respect to issue of their final reports. It is expected that they will issue their final reports by close of business today.
- Due to a chronic medical condition I have had to take time off that I could not have envisaged.
- As previously advised the requirement to prepare 3 concurrent EIS's has placed significant pressure on our company's resources.

J Sheils Planning & Environmental Ltd trading as JSPE - Registered in Ireland - Registered office as per letterhead - Company Registration No. 426395 - Directors: J. Sheils, J. Durney - VAT No. IE 9576553

Following on from our earlier discussion, and as agreed, we are satisfied that we will be able to deliver all three EIS Submissions by Thursday 9th October 2014. This will enable us to prepare more comprehensive EIS's and hopefully obviate the need for significant further information that may otherwise arise.

Given the current time frame for submission of the EIS's by the 1st October 2014 we would be grateful if you could respond in writing to our request at your earliest opportunity.

Yours Sincerely,

For J Sheils Planning & Environmental Ltd,

रुक्ती से इस में भूति की अवस्थित के द

partition of the season of

AN STEELS ON THE SECOND WAS ASSESSED.

翻 编辑 铁铁 法部署的 统管增加的

ting a many depolition in the discourse of the relation of the problem is the first of the contract of the con

ou be to to upon a least of a likely begin had sent light, and east of the begin to the

The state of the late of the continue of the state of the state of the state of the continue of the state of

John Sheils MSCS MRICS

USPE 172_L14 2

in agoth size the transfer

Control of the second of the second

The first of the state of the state of the state of the