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| ADDENDUM TO THE INSPECTORS REPORT ON A WASTE WATER

DISCHARGE LICENCE APPLICATION

To: DIRECTORS

. _ Environmental Licensing
From: Ann Marie Donlon Programme
Date: 22™ March 2010

Application for a Waste Water Discharge Licence from Cork
County Council Southern Division, for the agglomeration
named Crosshaven-Carrigaline-Ringaskiddy agglomeration,
Reg. No. D0057-01

Application Details R _

RE:

Schedule of discharge licensed: Discharges from agglomerations with
a population equivalent of more than
10,000.

Licence application received: 14/12/2007.

Notices under Regulation 18(3)(b) issued: 04/04/2008.

Information under Regulation 18{3)(b) 30/06/2008.

received:

Site notice check: 03/01/2008

Submission Received 09/04/08.

The Board of the Agency deferred their decision on the licence application from Cork
County Council Southern Division, for the agglomeration named Crosshaven-
Carrigaline-Ringaskiddy Reg. No. D0057-01 at their mecting of 1*' December 2009
pending clarification of issues raised at the meeting.

The following issuecs are regarded as the issues raised that required clarification from
this inspector.

issues for clarification

1. A specific condition requiring a documented programme of improvement
including timescales for the provision of the drainage network and the
wastewater treatment plant for Cork Harbour known as the Cork Harbour
Main Drainage Scheme.



2. Clarify the need for detailed infrastructure at the WWTP,

In relation to the first point of clarification it is recommended to replace Condition 5.4
with a specific condition that relates to Cork Harbour Main Drainage Scheme Project
Plan (see box below). It should be¢ noted that the wording of this new condition
provides for the Projcct Plan to become part of the terms of the licence and therefore
enforceable in all aspects. It is not considered nccessary to amend the gencral
improvement programme conditions (5.1 to 5.3) as these requircments can be met
concurrently and following the completion of the Cork Harbour Main Drainage
Scheme Project Plan.

The sceond point of clarification relates to the fact that only indicative designs of the
proposed WWTP at Shanbalty arc described in the Environmental Impact Statement
(EIS). This EIS was submitted to An Bord Pleanala as part of the planning
application for the proposed development (construction of a wastewater treatment
plant as part of the development of Cork Lower Harbour Sewerage Scheme which
includes upgrading of the existing waste water collection systems in the lower harbour
arca and construction of a marine pipcline crossing at Shanbally, Carrigaline, County
Cork). Planning permission was granted in July 2009. Rcgard was had for the EIS
and planning permission approval in the consideration of the application. The scope
of waste water discharge licensing is limited to the discharges. The information
provided in the application was sufficient to determine appropriate emission limit
valucs based on the combined approach. It is not considered necessary that greater
detail is made available to the Agency at this time.

Recommendation
Replace Condition 5.4 with the following:
5.4 Project Plan for the Cork Main Drainage Scheme

5.4.1 The licensee shall, within three months of the date of grant of this licence,
prepare and submit to the Agency for its agreement a Project Plan for
the Cork Main Drainage Scheme that will achieve the following

objectives:

a) achieve improvements in the quality of all discharges from the
works;

h) cease discharges listed under Schedule A.3: Discharges to be

Discontinued and

c) give effect to Regulation 2 of the Waste Water Discharge
(Authorisation) Regulations 2007 (S.1. No. 684 of 2007). '

5.4.2 The Project Plan referred to in Condition 5.4.1 shall include:

a) A work breakdown structure;
b) A schedule of resource requirements and nceds;
<) A Gantt chart or similar, identifying scquences, duration and

target completion dates for the major outputs of the project;

d) _ Identification of the project tcam and managers and their area of |




- - responsibility;

5.4.3

5.4.4

5.4.5

e) Description of project risks and mitigation measures;

) The improvements as set out in Schedule C: Specified
Improvement Programmie and to be completed by 01/01/2015.

The Project Plan for the Cork Main Drainage Scheme shall be a single
integrated plan serving the agglomerations of Cobh (D0043-01), Passage
West ! Monkstown (DOG129-01), and Ringaskiddy
{Carrigaline/Crosshaven (D0057-01) and Ringaskiddy village (D0436-01). |
The Project Plan for the Cork Main Drainage Scheme required to be
carried out under the terms of this licence becomes part of this licence,

The licensee shall implement the Project Plan for the Cork Main
Drainage Scheme in accordance with the agreed Plan. During the
project implementation phase, the licensee shall submit to the Agency
status reports biannually. The status reports shall compare actual
activitics with the plan elements and note any significant deviations from
the Plan.

Any significant modification to the Project Plan dcemed neccessary
during the implementation phasc shall be reported in the status reports
and are subject to the agrecment of the Agency.

Plecase note that in the course of progressing this application advice and guidance from
Shane O’ Boyle in the Office of Environmental Assessment was sought and taken into
account.

Recommendation

I reccommend that a Final Licence be issued subject to the conditions and for the
rcasons as set out in the Recommended Licence and subject to the amendment
proposed in this report.

Ann Maric Donlon

Office of Climate, Licensing and Resource Use




