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Ms Tara Gillen 
Environment a I Protection Agency 
P.O. Box 3000 
Johnstown Castle Estate 
Co. Wexford 

29th May 2019 

Re: Representation submitted in response t o  proposed decision of the EPA under Reg. 
f ( 5 )  of the Waste Management (Certification of Historic Unlicensed Waste Disposal and 
Recovery Activity] Regulations 2008 for landfills in Fassaroe, Bray, Co. Wicklow. 
Reference Numbers H0474-02, H0475-01, H0476-01 and H0477-OZ. 

Dear Ms Gillen 
Further to the Draft Certificates of Authorisation, Reference Numbers H0474-02, H0475-01, 

H0476-01 and H0477-02, that were issued on the 1’‘ May 2019, I write to submit a 
representation on behalf of Wicklow County Council to some of the conditions contained in 
the draft documents. The requested changes comprise: 

Condition 3: 
Condition 3.1 requires that the local authority completes a substantial programme of works 
as itemised in Condition 3.1 within 12 months of the date of grant of the Certificate of 
Authorisation. This list of works includes the instailation of a l m  low permeability landfill 
cap with a l m m  low permeability geomembrane on each of the four landfills. Wicklow 
County Council does not believe that it can comply with this condition within the timeframe 
as it is currently specified. The Council’s concerns with this are two-fold. 

The Council does not believe that the programme of works can be completed 
within 12 months of the date of grant of the Certificate of Authorisation. This 
timeframe is insufficient t o  permit the required procurement of consultants to 
prepare the final detailed capping designs, the subsequent procurement of a 

contractor to undertake the capping works and the time required to execute the 
works. Wicklow County Council believes that a timeframe of 24 months from the 
starting date would be appropriate. 

(i) 

T6 an doiclmiad se0 ar Wil i bhformdidieile ar iarratas. 
This document is avallable in alternative formats on request. 

Ba chdir gach COmhfhreagraS a sheoladh chuig an Stihthbir Seirbhisi, Forbairt P!eanBla agus Camhshaol. 
All correspondence should be addressed to the Director of Services, Plannlng Development & Environment. 

    
    

    
    

    
For

 in
sp

ec
tio

n p
ur

po
se

s o
nly

.

Con
se

nt 
of

 co
py

rig
ht 

ow
ne

r r
eq

uir
ed

 fo
r a

ny
 ot

he
r u

se
.

EPA Export 31-05-2019:03:41:38



(ii) The Council does not believe that the date of the grant of the Certificate of 
Authorisation is the appropriate starting date from which the required 
programme of works should be completed. The Council understands that 
approval may be required from An Bord Pleanala before the proposed capping 
and associated works can be undertaken. It is not possible to state how long 
exactly it would take to get the required approval from An Bord Pleanala. Thus 
specifying timeframes for the completion of the programme of works relative to 
the date of grant of the Certificate of Authorisation may not be appropriate. 

As part of the application for the certificates of Authorisation, consultants RPS 
submitted a screening for appropriate assessment and a natura impact 
statement. The EPA considered that it could not be excluded that the activity will 
have a significant effect on any European Site and accordingly determined that 
an Appropriate Assessment of the activity was required. The EPA completed the 
Appropriate Assessment in accordance with the Birds and Natural Habitats 
Regulations 2011 and has made certain that the activity will not adversely affect 
the integrity of any European Site and will not affect the preservation of these 
sites a t  favourable conservation status if the activity is carried out in accordance 
with the COA application and risk assessment, the certificate of authorisation 
and the conditions attached thereto. 

Legal advice provided to Limerick City and County Council in 2018 indicates that 
the legislation is not clear-cut on whether Appropriate Assessment should be 
carried out (1) by An Bord Pleanala pursuant to section 177AE of the Planning 
and Development Act 2000 as amended; (2) by the EPA pursuant to regulation 42 
of the Bird and Natural Habitats Regulations 2011. However, the advice indicates 
that where an Appropriate Assessment is required in respect of development to 
be carried out by a local authority, then the local authority must apply t o  An Bord 
Pleanala for approval. 

Thus the Council requests that the wording in Condition 3.1 be amended t o  “the local 
authority shall implement the following meusures within 24 months of the date of grant of 
planning approval, or us otherwise agreed by the Agency” 

Condition 3.l(a). The Council is seeking 6 months rather than 4 months from the date of 
grant of the Certificates of Authorisation to complete the required 24 hour x 7 day landfill 
gas pumping trials on each of the four landfills. The increase in time is  required to  facil i tate 
the procurement of a contractor and the execution of the pumping trials. 

Condition 3.l(d) The Council request the words ”Unless otherwise agreed with the Agency” 
preface this condition as these measures will be dependent on the outcome of the landfill 
gas pumping trial a t  each landfill. 
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Condition 3.2 In general the Council accepts this condition but it presumes that the 
baseline “status” of the surface water and groundwater against which any deterioration 
would be measured would be the results described in the Environmental Risk Assessment 
submitted with the COA applications. 

Conditiun 3.3 Similar to the Condition 3.1, the Council i s  seeking the submission of the 
validation report “within 30 months of the date of grunt of pionning approval, unless 
otherwise ugreed with the Agency”. 

Condition 3.5 This condition defines the required monitoring and reporting requirements 
for the landfills. The requirements are in-line with what the Council would expect for the 
landfills but would request that a site specific monitoring strategy be developed upfront and 
agreed with the Agency. For example, items where the Council would suggest changes 
include: 
Condition 3.5(b) This requires the biannual monitoring of all leachate monitoring 
boreholes. There are currently 19 boreholes within the four landfills; 9 in Landfill 2, 5 in 
Landfill 3A, 2 in Landfill 38 and 3 in Landfill 3C. The Council request that the sampling be 
reduced to 12 boreholes; 5 in Landfill 2,3 in Landfill 3A, 1 in Landfill 38 and 3 in Landfill 3C. 

Condition 3.5(e) This condition requires the sampling of two boreholes downgradient of 
each of the landfills. There are currently no boreholes downgradient of Landfills 3A and 3 C  
due to the steepness of the ground and the proximity of the woodlands within the Ballyman 
SAC. The Council suggest that this requirement be changed to downgradient locations to be 
agreed with the Agency. 

Condition 3.15(d) This condition requires that the local authority publish on a quarterly 
basis the results of gas and water monitoring data. The Council seeks to have this changed 
to half-yearly basis to coincide with the biannual monitoring programmes required in 
Condition 3.5. 

.Please contact me if you require any additional information or clarification of any of the 
points in this representation. 

Yours sincerely 

Marc Devereux 
Senior Engineer 
Planning, Development & Environment 
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