

# eps



**Doran**  
**CONSULTING**  
DELIVERING ENGINEERING EXCELLENCE

Electronic Copy

CASTLEMARTYR WASTE WATER AGGLOMERATION  
WW DISCHARGE LICENCE REVIEW APPLICATION  
ATTACHMENT B.8 - PROGRAMME OF IMPROVEMENTS

## **PROGRAMME OF IMPROVEMENTS**

IW have appointed a contractor on an Early Contractor Involvement (ECI) basis to progress an Improvement Programme.

The contractor has been working on PCI with the project currently at planning stage. The planning application for the project was submitted 26.10.2022. The planning application is currently under review and construction completion is forecasted in November 2025.